
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:11 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 461 Date: 22-Oct-2013 Tuesday

Approved Date:

Shift Hours: 12:00 am 12:00 am Break: Over Time: 02:00

Const Calendar Day: 505

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

FROM 0001-0530, I WAS LANE CLOSURE INSPECTOR FOR THE ELECTRICAL WORK ON THE
SFOBB THAT BEGAN ON 10/21/13.

E/B-1098 AT 0359 (VICTOR); W/B-1098 AT 0325 (VICKY).

FROM 1800-2359, I WAS THE INSPECTOR FOR THE LANE CLOSURE ASSOCIATED WITH MCM
ELECTRICAL WORK ON THE SFOBB.

THE CLOSURE: E/B LANE 5 FROM BEFORE TUNNEL TO METERING LIGHTS; W/B LANE 5 FRO
COUNTY LINE TO TUNNEL.

LANE CLOSURE ID: E/B-C80KA#10; W/B-C80KA#5;
E/B-1097 AT 2301 (VICKY); W/B-1097 AT 2101 (DEANDRE).

LANE SAFETY CREW: FM E/B-VINCE DAVIS, JAMES GARCIA, CHRIS NANCE; FM W/B-DAVE
GUSTAFSON, JESSE HILL

LANE SAFETY EQUIPMENT: E/B TRUCKS #103, #38; W/B TRUCK #107, ATTENUATOR #106;
ARROW BOARDS #77, #81, CONES IN EACH DIRECTION.
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